ounty of Tos Angeles
Sheriff s Bepartment Headguarters
4700 Ramona Boulepardy
Monterey Jark, Qalifornia 91754-2169

LEROY D. BACA, SHERIFF

September 27, 2005

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California 90012

Dear Supervisors:

APPROVAL OF AMENDMENT NUMBER 3
TO AGREEMENT NUMBER 74083 WITH COGENT, INC.
FOR AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM
(ALL DISTRICTS) (3 VOTES)

CIO RECOMMENDATION: APPROVE (Y APPROVE WITH MODIFICATION ( )
DISAPPROVE ( )

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and instruct the Chair of the Board to sign the attached Amendment Number 3
to Agreement Number 74083 with Cogent, Inc. for the additional expenditure of
$900,259 for the purchase of computer hardware, software, and services related to the
Automated Fingerprint Identification System (AFIS).

- PURPOSE OF RECOMMENDED ACTION

Approval of the recommended actions will allow Cogent, Inc. to develop the technology
required for the multi-jurisdictional law enforcement initiative, High Intensity-Criminal
Alien Apprehension and Prosecution (HICAAP). The HICAAP component will be added
to the newly completed AFIS to provide positive and immediate identification of
criminals and aliens who have previously been released or deported from this country,
as well as those who are on the Federal watch listings. The HICAAP initiative is a grant
from the U.S. Department of Justice, Office of Community Oriented Policing Services.

A Tradition (y[ Service
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The purchase of equipment includes hardware such as fingerprint matchers,
computers, scanners, printers, software, and services to modify the equipment and
software. The additional equipment and software will be located at the various Sheriff's
facilities to provide the Sheriff and local law enforcement agencies with an immediate
and positive identification of criminals at the time of arrest. Services include installation,
customization, interfaces, maintenance, and project management.

Upon the development of HICAAP, it is anticipated that there will be an additional 1,500 .
inquiries to the current 1,300 inquiries per day from the various law enforcement
agencies regarding fingerprint information. The additional equipment will be sufficient

to handle the increased demand.

Implementation of Strateqic Plan Goals

The services provided under this amendment support the County’s Strategic Goals of
Service Excellence, Fiscal Responsibility, and Public Safety by ensuring that the
Department will be able to provide information on criminals in a responsive manner,
partnering with private organizations to provide the necessary expertise and equipment,
.and enhancing public safety by rapidly identifying criminals.

FISCAL IMPACT/FINANCING

The cost of the additional HICAAP requirement is funded through a grant from the U.S.
Department of Justice and from the remaining contingency funds from the AFIS project.
The total cost for the equipment purchase, custom software and maintenance is
$900,259, of which $750,259 is grant funded and $150,000 is provided from the
contingency funds currently in Cogent, Inc.’s contract.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS |

In July 2002, the County entered into an agreement with Cogent, Inc. to develop a new
replacement for AFIS, consolidating the Sheriff's and Los Angeles Police Department’s
systems. The new system is able to interface and access the State of California,
Department of Justice’s AFIS in order to search fingerprint data and images and to
provide timely identification of all arrestees as well as fingerprint images discovered at
crime scenes. Cogent, Inc.’s work has been completed and is currently in the
maintenance phase of its contract.
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Cogent, Inc. developed and built the current AFIS system to the County’s
‘specifications. Other companies may be able to provide a HICAAP program; however,
each company maintains a proprietary and dissimilar system. In order to use another
company’s HICAAP program, the County would have to replace the entire AFIS system.

Cogent, Inc. is in compliance with all Board, Chief Administrative Office, and County
Counsel requirements.

The Chief Information Officer has reviewed and approved the amendment to the
contract.

IMPACT ON CURRENT SERVICES

Approval of the recommended actions will allow law enforcement agencies, such as Los
Angeles County Sheriff's Department, Los Angeles Police Department, and Immigration
and Custom Enforcement to perform rapid release checks on all previously arrested
criminals.

There will be no negative impact on current Sheriff's Department’s operations and
services.

CONCLUSION

Upon approval by your Board, please return two (2) adopted copies of this action and
two (2) adopted copies of the Amendment to the Sheriff's Department’s Contracts Unit.

Sincerely, Reviewed and Approved by:
oo ks
EROY D. BACA Jon W. Fullinwider

SHERIFF Chief Information Offiter



LOS ANGELES COUNTY SHERIFF'S DEPARTMENT

AMENDMENT NUMBER 3 TO AGREEMENT NO. 74083
FOR THE PROVISION OF THE LOS ANGELES COUNTY AUTOMATED
FINGERPRINT IDENTIFICATION SYSTEM

This Amendment Number 3 ("Amendment”) is entered into by and between the County
of Los Angeles (hereinafter “COUNTY") and Cogent, Inc. (hereinafter
“CONTRACTOR?"), effective as of the date executed by the Chair of the County Board of
Supervisors, based on the following recitals:

A. WHEREAS, on July 23, 2002, the COUNTY and CONTRACTOR entered into
COUNTY Agreement Number 74083 (hereinafter “AGREEMENT”) for
development, hardware purchase and installation, and maintenance of an
Automated Fingerprint ldentification System (*AFIS”); and,

B. WHEREAS, COUNTY has been awarded a grant from the U.S. Department of
Justice, Office of Community Oriented Police Services to purchase equipment
and services to implement the High Intensity Criminal Alien Apprehension and
Prosecution (HICAAP) Rapid Release program (*HICAAP System Component”);

NOW THEREFORE, in consideration of the foregoing recitals, all of which are
incorporated as part of this AGREEMENT, COUNTY and CONTRACTOR hereby
further agree to amend this AGREEMENT as follows:

1. Exhibit A (Statement of Work) of the Agreement is amended to include and
incorporate Exhibit A of this Amendment No. 3 (Attachment 1 (Statement of Work
— HICAAP). The Agreement is amended to incorporate Attachment 1 (Statement
of Work — HICAAP) into each reference to Exhibit A (Statement of Work) in the
Agreement.

2. On or before the date County issues a Final Test Certificate of Completion,
CONTRACTOR shall place all source code related to the Services and
Equipment provided under Attachment 1 to Exhibit A (Statement of Work —
HICAAP) in escrow pursuant to Section 7 of the Agreement and Exhibit J.

3. Contractor shall provide maintenance service for the HICAAP System
Component pursuant to the terms of Section 10 (Maintenance and Support).

4. Subsection 10.4 is amended to add the fbllowing at the end of the subsection:
There shall be no charge to County for maintenénce and support of the HICAAP
System Component for the first year after the County issues a Final Test

Certificate of Completion. Thereafter maintenance and support fees for the

Page 1 of 6



LOS ANGELES COUNTY SHERIFF’S DEPARTMENT

AMENDMENT NUMBER 3 TO AGREEMENT NO. 74083
FOR THE PROVISION OF THE LOS ANGELES COUNTY AUTOMATED
FINGERPRINT IDENTIFICATION SYSTEM

HICAAP System Component shall be paid quarterly on the terms set forth in
“Section 12 (Invoices and Payments). HICAAP maintenance and support fees
shall be $50,000 for each year, paid in quarterly payments of $12 500 each
quarter.

5. Section 11 (Maximum Contract Amount and Rates and Charges) is amended as
follows:

a. The Maximum Contract Amount is increased by $750,259 from
$15,425,000 to $16,175,259.

b. Paragraph G is added after Paragraph F (Discretionary Funds) to read as
follows: "

G. HICAAP System Component, at a maximum amount of $900,259,
including all Equipment and license, Software Licenses,
Customization and Integration Services, Maintenance Services,
and Archive Hardware, for the HICAAP System Component. The
Extended Retail Price and discounted price of the HICAAP System
Component is reflected on Exhibit B — Page 1 to this Amendment
No. 3 (Sales Quote). The maximum amount for the HICAAP
System Component includes $150,000 of Discretionary Funds
under subsection 11.1.F.

6. Section 12 (Invoices and Payments) is amended to add subsection 12.4 and
Exhibit 3 to this Amendment No. 3 as follows:

12.4 HICAAP Payment Schedule: Notwithstanding anything to the contrary
contained herein, the payment schedule for the HICAAP System -
Component pursuant to Amendment No. 3 is attached hereto as Exhibit C
and is incorporated into the Agreement as Attachment 1 to Exhibit B
(Schedule of Rates and Fees) of the Agreement. Each invoice for
payment related to the HICAAP System Component shall include a
Certificate of Completion executed by an authorized County official.

Page 2 of 6



LOS ANGELES COUNTY SHERIFF’S DEPARTMENT

AMENDMENT NUMBER 3 TO AGREEMENT NO. 74083
FOR THE PROVISION OF THE LOS ANGELES COUNTY AUTOMATED
FINGERPRINT IDENTIFICATION SYSTEM

7. Installation and Acceptance Tests of the HICAAP System Component shali
conform to the procedures for Installation and Acceptance Tests of the System
stated in Section 13 (Installation and Acceptance Tests) of the Agreement,
except for time periods stated therein which may be decreased based upon
agreement of both Project Managers.

8. Section 28 (Backup and Disaster Plan) is amended to add the following sentence
at the end of the section:

Contractor shall incorporate the HICAAP System Component into the disaster
recovery plan. ’

9. Add Section 58.0, Compliance with the Safely Surrendered Baby Law, after
Section 57.0. Sections 58.0 shall read as follows:

58.0 NOTICE TO EMPLOYEES REGARDING THE SAFELY SURRENDERED
BABY LAW

The Contractor shall notify and provide to its employees and shall require
each subcontractor to notify and provide to its employees, a fact sheet
regarding the Safely Surrendered Baby Law, its implementation in Los
Angeles County, and where and how to safely surrender a baby. The fact
sheet is available on the Internet at www.babysafela.org for printing
purposes.

10.  Add Section 59.0, Compliance with Jury Service Program, after Section 58.0.
Section 59.0 shall read as follows:

59.1  Jury Service Program

This Agreement is subject to the provisions of County’s ordinance entitled
Contractor Employee Jury Service ("Jury Service Program”) as codified in
Sections 2.203.010 through 2.203.090 of the Los Angeles County Code.

Page 3 of 6



LOS ANGELES COUNTY SHERIFF’S DEPARTMENT

- AMENDMENT NUMBER 3 TO AGREEMENT NO. 74083
FOR THE PROVISION OF THE LOS ANGELES COUNTY AUTOMATED
FINGERPRINT IDENTIFICATION SYSTEM

99.2 Wiritten Employee Jury Service Policy

59.2.1 Unless Contractor has demonstrated to County’s satisfaction either
that Contractor is not a “Contractor” as defined under the Jury
Service Program (Section 2.203.020 of the Los Angeles County
Code) or that Contractor qualifies for an exception to the Jury
Service Program (Section 2.203.070 of the Los Angeles County
Code), Contractor shall have and adhere to a written policy that
provides that its employees shall receive from Contractor, on an
annual basis, no less than five (5) days of regular pay for actual jury
service. The policy may provide that employees deposit any fees
received for such jury service with Contractor or that Contractor
deduct from the employees’ regular pay the fees received for jury
service.

59.2.2 For purposes of this Paragraph 59.0 (Compliance with Jury Service

' Program), “Contractor” means a person, partnership, corporation or
other entity which has a contract with County or a subcontract with
a County contractor and has received or will receive an aggregate
sum of $50,000 or more in any 12-month period under one or more
County contracts or subcontracts. ‘Employee” means any
California resident who is a full time employee of Contractor. “Full
time” means 40 hours or more worked per week, or a lesser
number of hours if: (a) the lesser number is a recognized industry
standard as determined by County, or (b) Contractor has a long-
standing practice that defines the lesser number of hours as full-
time. Full-time employees providing short-term, temporary services
of 90 days or less within a 12-month period are not considered full-
time for purposes of the Jury Service Program. If Contractor uses
any subcontractor to perform services for County under the
Agreement, the subcontractor shall also be subject to the
provisions of this Paragraph 59.0 (Compliance with Jury Service
Program). The provisions of this Paragraph 59.0 (Compliance with
Jury Service Program) shall be inserted into any such subcontract
agreement and a copy of the Jury Service Program shall be
attached to the Agreement.
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT

AMENDMENT NUMBER 3 TO AGREEMENT NO. 74083
FOR THE PROVISION OF THE LOS ANGELES COUNTY AUTOMATED
‘ FINGERPRINT IDENTIFICATION SYSTEM

59.2.31f Contractor is not required to comply with the Jury Service
Program when the Agreement commences, Contractor shall have a
continuing obligation to review the applicability of its “exception
status” from the Jury Service Program, and Contractor shall
immediately notify County if Contractor at any time either comes
within-the Jury Service Program’s definition of “Contractor” or if
Contractor no longer qualifies for an exception to the Jury Service
Program. In either event, Contractor shall immediately implement a
written policy consistent with the Jury Service Program. County
may also require, at any time during the Term and at its sole
discretion, that Contractor demonstrate to County’s satisfaction that
Contractor either continues to remain outside of the Jury Service
Program’s definition of “Contractor” or that Contractor continues to
qualify for an exception to the Jury Service Program.

Contractor's violation of this Paragraph 59.0 (Compliance with Jury
Service Program) of this Appendix may constitute a material breach
of the Agreement. In the event of such material breach, County
may, in its sole discretion, terminate the Agreement or bar
Contractor from the award of future County contracts for a period of
time consistent with the seriousness of the breach. '

Except as expressly provided in this Amendment Number 3, all other provisions, and
conditions of the AGREEMENT shall remain the same and in full force and effect.

The person executing this Amendment for CONTRACTOR represents and warrants that
he or she is an authorized agent, who has actual authority to bind CONTRACTOR to
each and every item, condition, and obligation of the AGREEMENT and that all
requirements of CONTRACTOR have been fulfilled to provide such actual authority.
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LOS ANGELES COUNTY SHERIFF’S DEPARTMENT
AMENDMENT NUMBER 3 TO AGREEMENT NO. 74083

FOR THE PROVISION OF THE LOS ANGELES COUNTY AUTOMATED
FINGERPRINT IDENTIFICATION SYSTEM

IN WITNESS WHEREOF, the parties hereto have caused this Amendment Number 3 to
be executed on its behalf by their duly authorized officers.

THE COUNTY OF LOS ANGELES

ATTEST:
VIOLET VARONA-LUKENS
Executive Officer-Clerk By:
Of the Board of Supervisors CHAIR OF THE BOARD
By:
COGENT, INC.

Michael Hollowich

Title; Project Director

Date: q-12%-0&

APPROVED AS TO FORM:

RAYMOND G. FORTNER, JR.
County Counsel

-

By: 'éf/b) i"/’ﬁ"’z’
/ GARY @ROSS
SenioriDeputy County Counsel

971~
Q?/;"/f‘ /ey
I !

Date: ‘
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CIO ANALYSIS

AMENDMENT #3 TO AGREEMENT NUMBER 74083 WITH COGENT,.INC.
FOR AUTOMATED FINGERPRINT IDENTIFICATION SYSTEM

ClIO RECOMMENDATION:  [X] APPROVE [] APPROVE WITH MODIFICATION
| | DISAPPROVE

Contract Type:

[ ] New Contract X] Contract Amendment [ ] Contract Extension

[ ] Sole Source Contract [ | Hardware Acquisition [ ] Other

New/Revised Contract Term: Base Term: 6 Yrs # of Option Yrs 3

Contract Components:
<] Software X] Hardware [ ] Telecommunications

|Z| Professional Services

Project Executive Sponsor: Chief Michael Aranda

Budget Information :

Y-T-D Contract Expenditures | $13,017,790.20
Requested Contract Amount | $ 900,259.00
Aggregate Contract Amount | $16,175,259.00

Project Background:

Yes No ‘ , Question
D X Is this project legislatively mandated?

|X] D Is this project subvented? If yes, what pércentage is offset? 83%

[:I X’ Is this project/application applicable to (shared use or interfaced) other
departments? If yes, name the other department(s) involved?

Strategic Alignment:
Yes No . Question
Is this project in alignment with the County of Los Angeles Strategic Plan?

Is this project consistent with the currently approved Department Business
Automation Plan?

Does the project’s technoiogy solution comply with County of Los Angeles IT
Directions Document?

Does the project technology solution comply with preferred County.of Los Angeles
IT Standards?

Has data for this contract and/or project been entered into the Information
Technology Tracking System (ITTS)?

X XXX
X OO dd
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Project/Contract Description:

This Amendment will allow the Sheriffs Department to enhance the functionality of the
Automated Fingerprint Identification System (AFIS) by incorporating the requirements of the
High Intensity Criminal Alien Apprehension and Prosecution (HICAAP) program. The
enhancements include upgrading the central AFIS servers with an additional unit of a
Programmable Matching Accelerator (PMA) to accommodate the anticipated additional
workload for the HICAAP program, the installation of LiveScan equipment at INS and Sheriff
sites, the development of interfaces with the Automated Justice Information System (AJIS) and
other systems, and software customization related to HICAAP.

Background:

The County entered into a contract with Cogent in 2002 following a competitive Request for
Proposal to develop the AFIS system. Cogent has successfully developed and supported the
AFIS system under the existing contract. Cogent will continue to support the AFIS system
under the existing contract through July 22, 2010 with extension options. :

Project Justification/Benefits:

The AFIS system supports all law enforcement agencies in Los Angeles County by providing
timely identification of criminals using biometrics technology. The HICAAP program is going to
significantly enhance public safety by extending the identification of criminals to those who
have been previously criminally deported from the United States. This Amendment will allow
the Sheriff's Department to upgrade the AFIS system to support the additional requirements of
the HICAAP program.

Project Metrics

The Statement of Work clearly identifies the hardware, software, and programming services
that will be provided under this Amendment. The term of the Amendment requires that the
delivery, installation, and acceptance of the hardware and the software design and
development services be completed within 90 days from the start of the project.

Impact On Service Delivery Or Department Operations, If Proposal Is Not Approved

The implementation of the HICAAP program will directly contribute to an improvement in public
safety in Los Angeles County. If this Amendment is not approved, the Sheriff's Department will
not be able to upgrade the AFIS system to support the HICAAP program and therefore, will
negatively impact the quality of service delivery to the public.

Alternatives Considered:

AFIS is a propriety system developed and supported by Cogent. All biometrics-based solutions
for law enforcement offered by various vendors are proprietary. The Sheriff's Department could
not consider alternative solutions for this project due to the proprietary nature of the AFIS
system.
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Project Risks:

There are no project risks associated with this Amendment.

Risk Mitigation Measures:

No risk mitigation measures are needed.

Financial Analysis:

The current contract amount is $15,425,000. The amount to be expended under this
Amendment will be $900,259, which includes $150,000 of Discretionary Funds in the current

contract. The new contract maximum will be $16,175,259. The equipment and services under
this Amendment include:

Central AFIS equipment upgrade (PMA) $587,360
Equipment for Jail Release Center and INS sites $32,899.
Services for building system interfaces $110,000
Services for software customization B $125,000
Project management $40,000
Maintenance for two years $100,000
Less Discount - ($95,000)
Total Cost $900,259

These prices are based on the General Services Administration (GSA) pricing schedule.
Funding for this Amendment will be provided through a $750,259 HICAAP grant from the
Department of Justice and $150,000 from the AFIS Special Revenue Fund. There is no net
county cost for this Amendment.

CIO Concerns:

None.

ClO Recommendations:

My office supports this action and recommends approval by the Board.

ClO APPROVAL

Date Received: 9/8/2005 /7

Prepared by: W M/‘v

Date: 9/14/2005

Approved: % M@M,ZA z
Date: \~/9% 4/2005 =

P\DRAFTS\SherifACIO ANALYSIS for Cogent .doc



HICAAP AFIS PROJECT STATEMENT OF WORK

GENERAL

Los Angeles County has implemented a multi-jurisdictional law enforcement
initiative targeting criminal aliens who have illegally re-entered the County after
deportation. The initiative, High Intensity-Criminal Alien Apprehension and
Prosecution (HICAAP) will provide local law enforcement with the means to

positively identify criminal aliens at the time of arrest.

Positive identification is based on fingerprints of arrestees and noted on the
Automated Fingerprint Identification System (AFIS) developed by the

CONTRACTOR. LASD will provide CONTRACTOR with a listi

identified criminals to include in HICAAP AFIS.

ng of previdusly

CONTRACTOR shall develop a system to integrate the HICAAP requirements
with AFIS by providing all labor, additional computer equipment, software,
software integration and testing, system installation, documentation and testing,
and all engineering required for a complete and operable system, including
training of LASD staff, and system maintenance.

1. PROJECT MANAGEMENT AND REPORTING

CONTRACTOR shall provide project management and coordination for the

entirety of the project and prepare a Project Plan similar to the plan listed below
that identifies all tasks and subtasks. The beginning date is illustrative and shall
be changed to reflect the actual start date of the contract.

W8S o ETask Narne
’ 2 B DE(B“E& Design REViE\.I; R
21 Syslem Architeciure Review
227 o External Inferfaces Review
23 ; Wark Processes Raview
24 Managelﬁeht hépoﬁiﬁé Review
25 ' "Document Detailed Design
BT " conduct Delailed Design with LASD'
CZ7 T LASD Review Period for Detaiied Design
28 : Detailed Design Document Accepted

. Duration__

September :October

:November :December

Start Finish Sep Oct b Nov i Dec

8 days Sep 15 Sep26 | ‘pem——y: :
1 day Sep 16 Sept6: : : ;
) ﬂayé o "Sep 15 ) Sép 16 : : :
2days TSepis T Sent6! : : :
B Sesi5. " Sapigl : : :
“Zdays. " Sepad T Bep 2 :
B Sonss | ;
2 days Sep 23 ) Sepvf'b; %; i ;

0 days Sep 26 Sep26: : * 9726

CONTRACTOR shall prepare a Project Management repoﬁ that will summarize a

kick-off meeting after the contract award and include monthl

scheduled the fourth Wednesday of each month.

y status meetings

Project Management Report Deliverable: A written status report regarding

progress of the previous month shall be delivered to the Count

on a monthly basis.

HICAAP AFIS Project
SOW
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2. FINALIZE DETAILED DESIGN

CONTRACTOR shall provide a detailed design review of the proposed system,
and obtain LASD concurrence prior to system design. CONTRACTOR shall
review the following with LASD:

2.1 System Architecture — review the proposed system architecture for
functionality, hardware equipment, and software necessary to develop and
integrate the HICAAP requirement.

2.1.1 Deliverable: CONTRACTOR shall provide brief summary
indicating function of the system architecture, interfaces, equipment
and work process, for LASD review and concurrence.

2.2 Database —review the AFIS records storage system for sufficiency to
handle 500,000 records, including 1,000 tenprint searches per day and
500 inquiry releases (notifications to law enforcement agencies) per day.

2.2.1 Deliverable: Provide a summary analysis of the AFIS system,
indicating the system size to support the amount of records to be
stored and the amount of information to be released. Provide
summary to the County Project Manager for concurrence prior to
implementation services. :

2.3  External Interfaces: Review interface requirements with the existing
system for conformity and compatibility with the HICAAP requirement.

2.3.1 Deliverable: Provide a summary analysis of the interface
requirements to the County Project Manager for concurrence prior
to implementation services.

2.4  Work Processes: Provide a written plan to the County Project Manager
indicating the steps necessary to completing and integrating the HICAAP
requirement with the AFIS system. Plan shall include indicators or stop
measures to maintain the continuity of AFIS due to failures while
implementing HICAAP.

2.5 Management Reporting: Provide copies of management reports
indicating timelines and deliverables such as hardware purchases and
critical areas of AFIS that may be off-line due to integration of HICAAP.
Management reports shall indicate any systems failures that had occurred
and corrective actions necessary for a complete integration.

HICAAP AFIS Project Page 2 of 4
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Any changes to the baseline Scope of Work shall be documented in the Detailed
Design, which shall be submitted to LASD for review and concurrence. The
Detailed Design document shall be the basis for the delivery of HICAAP AFIS.
Upon concurrence by LASD, CONTRACTOR shall commence with design
efforts, including all elements of HICAAP, and general design requirements listed
in Attachment “A” to this Scope of Work.

3. HICAAP AFIS IMPLEMENTATION

Upon concurrence by LASD of the CONTRACTOR’S designed system,
CONTRACTOR shall perform the following major activities:

3.1 Hardware and Software — purchase hardware equipment and
software. The hardware system shall be “off the shelf’ equipment,
using standard components. Install hardware and software at the
sites as determined by LASD.

3.2 Data Conversion — Convert two sets of data provided by LASD:;
NIST records of the current jail population, and NIST records of
previously deported aliens. It is estimated that the converted
database will contain approximately 40,000 records. A record shall
be determined to be one person.

3.3  Configure AFIS software — CONTRACTOR shall configure standard
COTS product HICAAP use. The Livescan interface shall be
initiated, allowing for HICAAP AFIS to begin to capture fingerprint
records.

3.4 Interface Configuration/Development — Develop two interfaces to
support the HICAAP efforts. The first interface shall be able to
receive the SID Number to attach to the record. The second
interface shall be used to support the AJIS release data.

3.5 Release Check Component — CONTRACTOR shall perform testing
of the system’s release functionality at the Sheriff's Department
Release Facility and from the ICE facility.

4, SYSTEM ACCEPTANCE TEST

4.1  Task: Develop a System Acceptance Test Plan

4.1.1 Deliverable: Submit System Acceptance Test Plan to LASD for
acceptance.

HICAAP AFIS Project Page 3 of 4
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4.2  Task: Assist LASD in conducting the System Acceptance Test and
provide results including an analysis of any failures.

4.3  Task: Collect data regarding system performance during the Test and
provide a report of information gathered for LASD review and
concurrence.

4.3.1 Deliverable: Submit the Test results for LASD’s review after a five-
day test period for LASD approval and acceptance.

Acceptance Criteria: The Systems Acceptance Test will measure, in addition
to other functional items, the response time for tenprint to tenprint searches
including the response time for one search, to many release searches. The
response time for searches must be completed within four minutes.

5. TRAINING

CONTRACTOR shall develop and provide customized training guides for the

- HICAAP AFIS and training of LASD staff. A training schedule shall be prepared
and delivered to the system administrator. Upon acceptance and concurrence of
the training guides by LASD, CONTRACTOR shall provide training for the
HICAAP AFIS system users.

6. FINAL COMPLETION

Upon completion and approval of all work and training, LASD will issue a
certificate of completion.

HICAAP AFIS Project Page 4 of 4
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ATTACHMENT “A”

HICAAP AFIS PROJECT

GENERAL SYSTEM DESIGN DESCRIPTION

When fingerprints are submitted to AFIS for identification and the system
identifies a potential HICAAP record, the system shall send a notification to the
agency performing the search, the system shall identify the person (record) as
follows:

1. Alien status with the following possibilities
a. Previously criminally deported
b. Previously deported (voluntary deportation)
c. lllegal alien

2. Registration Status
a. Sex Offender
b. Narcotics
c. Arson
d. Gang member

- 3. DNA Status
a. Palm print DNA registration required
b. DNA registration previously completed
c. No registration needed

Other system requirements:

* AFIS shall interface with AJIS using two way communication. _

* AFIS shall be capable of processing an additional 1,500 inquiries per day
(above the current 1,300 inquires per day.

* The new workstations shall include biometric logon and bar code readers.

¢ System shall be capable to identify fingerprints for four fingers from right
or left hands. ]

 System shall be capable of capturing four flat finger impressions from
either had within a single operation.

e System shall be capable of distinguishing rolled prints from flat prints and
achieve a 90% accuracy.

%

SYSTEM PERFORMANCE

The system is sized for a database of 500,000 records. The system is based
upon a workload of 1,000 tenprint to tenprint searches a day and 500 release
inquiries a day. The release inquires will be based on a one to one search, using

HICAAP AFIS Project Page 1 of 2
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wrist band to be scanned and the fingerprint minutia file associated with that
booking number will be compared to the minutia file of the image captured during
the release function. It will be assumed that a portion of the release subjects
may not have a wristband and those subjects will necessitate a one-to-many

search of the database. It is assumed that persons without a wristband are small
in number (less than 5%).

The response time on the tenprint to tenprint searches shall be under four
minutes. The response time for release checks where the person has a wrist

band will be within seconds. The one-to-many search upon release will be within
4 minutes.

HICAAP AFIS Project Page 2 of 2
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COGENT () SYSTEMNMS

Cogent Systems, Inc. PR e e U LI U :
209 Fair Oaks Ave. - 6[712005
Bouth Pasadsna, CA 810230

Tel: (626) 799-8090

Fax: (626) 799-8008

www.cogentsystems.com

Lt Larry Bryant Q. ‘T' Hochstetter Lcca’(ions TBD
County Of Los Angles Sheriff
Records end Identification Duraau
12440 E Imperial Hwy

Norwalk, CA 20850

662 345 4319

il A s e e B A e e Rty
HI CAAP Rapld 995 259,00
attached page. :

Less one time special discount $ (95,000.00)
Taxable ) -
Tax $ -
Tax Exempt
This quota Is valid for 90 days from the Sales Quats date above, ﬁotal ] 900,259.00

Biscussion of pasumptions on attached pages.
ST Hochstetter

6/8/2008
yuvle LASD HICAAP 07JunQ3.xis 17 2:18 PM
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GCogant Syatams, e,

Commarclal In Canfidence

[Materiai Catepory Matarlal Description Quantity |3alas Prics CATax Extonded Price
Gwrl@n Equipmant
Increase Memory 10 exlsting pSeries (LAFIS01 and
HW 6 SW LAF1502) and add 2 processors io aach. 2 38,400 $603 $8,092
HW & SW R . {Cogent PMA f'l"__-iali‘ alzs PMA) 1 5500.000 341,250 $541,250
W & 3w Rack with 1 $€,800 $545] §7.128
Flat Pana) conaole kit with LUSE converier aptkn 1 $8,950 3738 39,808
|BM xSenes modal 336, Intet Xaon, 1 GB, with 73.4
VY g SW S8 Intama] storans 1 $3,227 $288 53
HW A 3W 1BM xSaeigs 8325 for secondary ratching 2 510,800 3891 311891
|3ervicer Installation Services $5,000
Subtotal Cost $587,260
Jai Relsase Cantar
1B M Sorles, Intal P4, 1 GB, 60 GB, 10001
Ethernet adapter {coppar), with L180p ThinkVision
W & SW 18 Inch fiat pane! monitor. $4.342 3358 $4,go
HW & SW Blo log-an . __Szi0| 22 3202
nw & 5w Holmann Eour finger flat scanner $B.790 £811 37400
Hw & SW Ror Cadn roader 2 $918, $03 $1,000
Licene Cogent "One to OH_B:_S_O_ﬂ_wE {Customized) 2 $1,500 30 51,500
Licanea IMinutia Exiraction software 2 $3.000} $248 $3,248
HWY & SW Printer - HP Lasariet 2400 1 3560 345 $595
Service natallation Sevices 53,000 (1] $3.000
INS Slte
IBM M Series, intel P4, 1 GB. 60 GB, 1000 t
Ethemat adapler (copper), with L180p ThinkVision
W & SW 18 Inoh flat panel monitor. 1 $2,170 5179 32,349
IV & SYW Blo lng-on device 1 $136 311 $148
HW & 3W Helmann Four r figt scannar 1 $3,305 3305 33,700
W & AW Bar' Dode neader $459 $41 $s500
Lioansa Minutia Extraction roftwara $1,500 5124 £1.624
Licvetse Cogant"One to One” software (Customized) 3750 $of - $750
WA SW Printar « HP Lasariot 2404 3550 $45 $585
Servieer Installatlion Senvices $1,300 ET) 51,500
Subtotal Cost $22,899
intorfacoa
|Servicos AJIS Rel Data Interface
Scrvicex AJIS |I’\qu[x |nterface
Rervicen Live Scan Interfaca
{Forvinea Imagavvam Interfeca fur Mup Sixsliatrieval
Services Emall notificationa
|servieen Sirras intarface
Suptotal Cost for all interfaces 3$110,000
Customization
Servican New "Relaass TOT"
Sueviyee Soroon davalopmaont -
Jarcos Dotarmina HICAAP eliphililty logie
Servicer Notificationg based on "flage”
Borvicas Additionat Log fins
Services DNA Palm Fiag logic
Services Managemont tonls for audit
Sarvicos Documisit Printing .
Buhintal Cost for Gus! $126,000
Servicen Pruprct Management ] $40,000 30 £40,000
Seryites Maintenance {350,000 annually) 2 years $50,000 $0 $100,000
Subtotal Cost $140,000
Total Cost $055 258

6/972005
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HICAAP PROJECT PLAN/

PAYMENT SCHEDULE
Task Name B Payment Points
1 Project Management and Reporting --
2 | Detailed Design Review - -
3 | Detailed Design Accepted 50% upon County acceptance
of Detailed Design Document
4 | HI-CAAP AFIS Implementation - -
5 | System Acceptance Test - -
6 | Training for HI-CAAP AFIS - -
7 | Los Angeles County Sheriff's Final payment (50%) upon
Department issues Certificate of County’'s approval of final work
Completion

The two-year maintenance cost at $50,000 each year is not included in the
above Payment Points. The Maintenance Fee will be paid.at a quarterly basis.
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